StudyBuddy Dec 13, 2018

http://

Project manager

Project dates Mar 19, 2018 - Dec 8, 2018

Completion19%Tasks39Resources0

Name	Begin date	End date
Analysis Docs data flow diagrams, Use Case Diagrams, ER diagrams, etc.	3/19/18	4/4/18
Analysis Review	4/5/18	4/5/18
Design Documents Database Model, Design Class Diagrams, Sequence Diagrams	4/9/18	5/1/18
Design Webpages Color scheme, layout of homepage, ui design, etc.	4/9/18	5/1/18
Design Review All objects, functions, etc have been roughed out and are ready to refined and built.	5/2/18	5/2/18
Obtain Web Hosting	4/16/18	4/20/18
Put DB and Homepage together Putting Webpages, database together	4/23/18	4/24/18
Working Website Website is up and running. Project foundation is ready to be built on.	4/25/18	4/25/18
Create Pages Make Login and create account pages work	4/25/18	4/27/18
Prepare Presentation	4/30/18	5/2/18
Present Prototype Prototype is ready to be presented.	5/3/18	5/3/18
Summer Break	5/17/18	8/24/18
Scope Reveiw and Revision Working off of the prototype, we will determine if we have room to add more functions or not.	8/27/18	9/7/18
Final Scope	9/10/18	9/10/18
Video Chat Build the video chat function, most important part of project.	8/27/18	8/31/18
Screen Mirroring Building the screen mirroring function, probably the toughest part of the project, and one of the project's main features.	9/3/18	9/14/18
Working Screen Mirroring Screen Mirroring is basically the flagship portion of the website	9/17/18	9/17/18
Text Chat Build the text chat function	9/3/18	9/7/18

Name	Begin date	End date	
"Friending" Function Build the "Friending Function" letting users with accounts save people they would want to study with again.	8/27/18	8/31/18	
Integrate "Friending" functionality to the website.	9/3/18	9/7/18	
Administration Bots Building a bot that will monitor text chat for slurs, and a reporting system.	9/3/18	9/7/18	
Integration Testing Incorporating the admin functions to the website	9/10/18	9/14/18	
Text Chat Saving Building the function that allows users to save text-chats to their accounts for future review	9/10/18	9/14/18	
Integration Testing Incorporating the Text Chat Saving function to the website	9/17/18	9/21/18	
Flash Card Function Building the Flash Card Function, which will allow users to creat their own flash cards, save themt o their acc and then use them while in a video chat or on their own.	9/17/18 count,	9/28/18	
Integration Testing Incorporating the Flash Card functionality into the website	10/1/18	10/5/18	
Working Flash Cards Flash Cards is another big part of the project and also probably a tough coding challenge	10/8/18	10/8/18	
Group Video Chat Building Group Video Chat function, allows users with mutual "friends" to create a group video chat.	10/1/18	10/5/18	
Integration Testing Incorporating Group Video Chat into the website	10/8/18	10/12/18	
Document Sharing and Editing Allows users to upload documents to their profile, and while in video chat, they can view the document, edit is share it with other users.	10/8/18 t, and	10/19/18	
Integration Testing Incorporating the Document Sharing function into the website	10/22/18	10/26/18	
Working Doc Sharing Doc Sharing is another fucntion that will be difficult to build	10/29/18	10/29/18	
Create User Manual Tell everyone how the website works	10/29/18	11/23/18	
User Manual Complete	11/26/18	11/26/18	

3

Dec 13, 2018

StudyBuddy

Dec 13, 2018

Tasks

Name	Begin date	End date
Additional Functions	10/29/18	11/23/18
Building and integrating any additonal functions we have decided to add.		
Final Integration Test	11/26/18	11/30/18
Making sure everything works properly and doesn't crash.		
Finalize UI	11/19/18	11/30/18
Make the website as sleek and pretty as possible.		
Project Complete	12/3/18	12/3/18
Present Project	12/3/18	12/7/18

4

StudyBuddy
Gantt Chart

5

Stu	IdyE	Buddy

Dec 13, 2018

Resources Chart

6